
2022
Milestone 1:

Kick-off
Market
analysis Risk analysis

1 Nov - 31 Dec

Development of
checklists

1 Dec - 31 Dec

Selection 
of labs

Sampling of
products

1Jul - 31 Aug

Inspection
and testing

1 Aug - 30 Nov

Risk
assessment
1 Nov - 31 Dec

Follow-up and
reporting
1 Jan - 31 Jul

Disposal of
products

1 Apr - 31 Jul

Milestone 6: 
Enforcement measures

2023

Milestone 3: Finalisation of
lab tendering procedure

Design of test
programme

1MARKET SURVEILLANCE CYCLE

Inception
1 Aug - 31 Aug September 1 Sep - 30 Nov

Milestone 2: Finalisation
of sampling plan

1 Apr - 30 Apr1 May - 31 May1 May - 31 May

Milestone 4: Completion of
doc inspection campaign

1 Aug - 31 Aug

Milestone 5: Achievement
of the test programme

1 Jul - 31 Jul1 Jul - 31 Jul

End of 
SAWS

The objective of the proposed transnational activity is to identify unsafe
products traded on the Single Market. The activity concerned falls within
the scope of Regulation (EU) 2019/1020 and concerns products that are
subject the Machinery Directive 2006/42/EU.

FULL PROJECT: 
11 MARKET SURVEILLANCE
AUTHORITIES FROM 9 MEMBER
STATES AND SWITZERLAND

JA2021-07-SAWS Circular saws

DISCLAIMER
This document arises from the Joint Market Surveillance Actions on Products - JAHARP 2021 Omnibus which
receives funding from the European Union for the action 'Joint enforcement actions for market surveillance of
products in the EU'. The content of this document represents the view of the author only and its his sole
responsibility. It cannot be considered to reflect the views of the European Commission ar any other body of the
European Union. The European Commission does not accept any responsibility for the use that may be made of the
information it contains.


10 COUNTRIES

2OBJECTIVES

Croatia, Finland, Ireland, Latvia, the Netherlands,
Poland, Portugal, Spain, Sweden, and Switzerland
(outside of the financial scheme).

Risk and market
analysis

Development of
checklists

Selection of
testing labs

Design of a test
programme

Definition of
sampling criteria

Sampling of
products

Inspection and
testing

Risk assessment for
non-compliant

products

Follow-up with
economic
operators

Disposal of
products

SCHEDULE OF ACTIVITIES

1 Mar - 30 Apr

2024

Risk
assessment
1 Jan - 31 Jan

Follow-up and
reporting

1 Oct - 31 Dec

1 Jan - 28 Feb

Development
of checklists

Definition of
sampling criteria

1 May - 30 Jun

Remove non-compliant
products from the

Single Market

Support the implementation
of Regulation (EU) 2019/1020


