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Milestone 1:

Kick-off
Market analysis Risk analysis

1 Sep - 31 Oct

Development of
checklists

1 Oct - 31 Dec

Selection 
of labs

Milestone 3: Finalisation of
lab tendering procedure

Design of test
programme

Sampling of
products

1 May - 30 Jun

Inspection
and testing
1 Jun - 30 Sep

Risk
assessment
1 Sep - 30 Nov

Follow-up and
reporting

1 Sep - 31 Dec

Follow-up and
reporting

1 Jan - 31 May

Disposal of
products

1 Feb - 31 May

Milestone 6: 
Enforcement measures

Inception
1 Jun - 30 Jun 30 June 1 Jul - 30 Sep

1 Jan - 28 Feb

Milestone 2: Finalisation
of sampling plan

February

2023

MarchMarch

Definition of
sampling criteria

1 Mar - 30 Apr

Milestone 4: Completion of
doc inspection campaign

June
2024

Milestone 5: Achievement
of the test programme

MayMay

End of 
PYRO

1MARKET SURVEILLANCE CYCLE

The objective of the proposed transnational activity is to identify unsafe
products traded on the Single Market. The activity concerned falls within the
scope of Directive 2014/90/EU on marine equipment, covered by Regulation (EU)
2019/1020.

FULL PROJECT: 
9 MARKET SURVEILLANCE
AUTHORITIES FROM 7
MEMBER STATES

JA2021-08-PYRO Work Package 3: Pyrotechnic Marine
Distress Signals And Rescue Products

DISCLAIMER
This document arises from the Joint Market Surveillance Actions on Products - JAHARP 2021 Omnibus which
receives funding from the European Union for the action 'Joint enforcement actions for market surveillance of
products in the EU'. The content of this document represents the view of the author only and its his sole
responsibility. It cannot be considered to reflect the views of the European Commission ar any other body of the
European Union. The European Commission does not accept any responsibility for the use that may be made of the
information it contains.

 3COUNTRIES

2OBJECTIVES

Germany, Norway, Portugal.

Risk and market
analysis

Development of
checklists

Selection of
testing labs

Design of a test
programme

Definition of
sampling criteria

Sampling of
products

Inspection and
testing

Risk assessment for
non-compliant

products

Follow-up with
economic
operators

Disposal of
products

SCHEDULE OF ACTIVITIES

Remove non-compliant
products from the

Single Market

Support the implementation
of Regulation (EU) 2019/1020

https://prosafe.org/index.php/en/all-products/explosives/91-products/explosives/749-fireworks-med-ja2021

